
      

 
Building the new Isle of Capri Bridge 
 
The new concrete bridge will have six spans across 
Nerang River, with an increased clearance height to 
4.5m above Highest Astronomical Tide (H.A.T).  
 
The bridge (built in three phases) will be approximately 
30m wide and 140m long when completed. A total of 32 
piles will be required to support the entire bridge. Half 
have already been installed for Phase 1.  
 
Girders 
The girders, which are support beams for the bridge deck, 
are now fully installed on the first side of the bridge.  
 
Seven girders have been laid across each of the six 
spans for Phase 1 of the bridge. This means that when 
the bridge is complete in mid-2022, it will be 14 girders 
wide. 
 
Bridge deck components  
With the girders now in place and additional reinforcing in 
progress, the bridge is taking shape.  
 

As illustrated below, there are many components to 
complete the bridge ‘deck’ for Phase 1.

The footpath across the bridge 
Four-metre wide shared paths will be constructed for 
Phases 1 and 3 of the bridge to support mobility device 
users, cyclists and pedestrians.  
 
Balustrades will be constructed on the riverside of the 
footpath together with overhead lighting and bridge under-
lighting.  Plexiglas privacy panels with ‘sail’ images together 
with landscaped gardens will be installed at the western 
abutment.  

 

Road surfacing 
A two-lane road will be constructed during each of Phases 1 
and 3 of the bridge.  At the completion of Phase 1 in mid-
2021, traffic will be ‘switched’ to enable east and westbound 
traffic to travel on the new bridge (one lane each way). This 
will continue while the existing bridge is demolished (Phase 
2) and the final phase of the bridge is constructed. 
 
On completion of the project, there will be two lanes in each 
direction on the bridge. 

 
Parapets and lighting 
A parapet (concrete safety barrier) will be installed between 
the road and the footpath to provide additional protection for 
pedestrians and road users. 
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 Works on Remembrance Drive / Enderley Ave  
  
 Eastern approach slab 
Road works have commenced within the work site at 
John Fraser Memorial Park to raise the height of the 
road at Remembrance Drive intersection to connect to 
the bridge approach slab on the eastern side of the river.   
 
The approach slab provides a transition between the 
roadway pavement and the bridge. Work will commence 
on the approach slab in early June 2021. 
 
Intersection upgrade 
The upgrade to the intersection at Remembrance Drive 
and Via Roma has six stages of work. Stage 1 
commenced in October 2019 and Stage 4 is now in 
progress. This has included the completion of drainage 
works in the median on the southside of the 
intersection, the installation of temporary traffic signals 
and relocation of the pedestrian crossing at the 
intersection.  
 
Installation of left turn arrow (northbound) 
To improve traffic flow and pedestrian safety during the 
current stage of construction works, a left turn arrow 
has been installed on Via Roma at the Remembrance 
Drive intersection for traffic travelling northbound on 
Remembrance Drive.  
 
U-turn facilities  
For the next three months, the U-turn facilities will 
continue at the Remembrance Drive intersection for:  
 

• traffic travelling northbound on Remembrance  
     Drive (turning southbound using Via Roma) and  
• traffic travelling eastbound on Via Roma  
     (turning westbound at the intersection).  

Works on Isle of Capri 
 

Western approach slab 
Road pavement work commenced in April 2021 at 
Abutment B in Via Roma (eastbound) to connect the road 
to the approach slab on the western side. This work will 
finish in early June 2021 after the retaining walls are 
complete. 
 
Road construction on Via Roma 
Right-hand turn lanes are now operating at the traffic 
signals in both directions on Via Roma at St Peters 
Place / Remo Street.  
 
The centre median and associated linemarking on Via 
Roma will be constructed just prior to the opening of the 
second side of the bridge in mid-2022. 
 
Improvements to Roma Park 
With assistance from Division 10 Councillor Darren Taylor, 
work is progressing on improvements to Roma Park (a 
playground addition and further tree planting).   
 
Key activity dates* 
Install bridge deck for Phase 1….……………  Apr 2021 

Complete Phase 1……………….……............ mid-2021 

Remove existing bridge (Phase 2)..................mid-2021 

Start Phase 3 for the bridge………................. late-2021 

Project completion .......................................   mid-2022 

*The timing of activities is subject to weather conditions and other 
program changes

 
 
 

 
 

FOR MORE INFORMATION 
P 1300 465 326 (Andrew Wiles, Project Manager) 
E capriproject@goldcoast.qld.gov.au  
W cityofgoldcoast.com.au/capriproject 

1. Intersection upgrade 2. Upgrade Via Roma to four-lanes 3. Build new four-lane bridge   4. Intersection upgrade 
5. Park improvements 6. Connect Enderley Avenue 7. Renew road 

mailto:capriproject@goldcoast.qld.gov.au
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